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ESTIMATE RUN 10/19/2010

ESTIMATE SUMMARY 09:31:40

CONTID: C17216         ESTIMATE NO: 0001 PROG 2005

PCN: 17216-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: KANSAS STATE LINE WEST PERCENT TIME:

PROJECT NO: STA0362-029                   

US 36: KANSAS STATE LINE WEST

NAME OF ROAD: US 36

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 08/01/2010

1800 N TAFT ROAD DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,863,227.51 PARTICIPATING $ $ 69,721.72

AWARD PROJECT AMT: 4,343,627.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,091.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.54

WORK DAYS

WORK DAYS

1.43%

4,793,505.79

69,721.72

69,721.72

67,630.07

$

$

$

$

69,721.72

0.00

69,721.72

0.00

69,721.72

-2,091.65

0.00

67,630.07

0.00

AMOUNT DUE 67,630.07 67,630.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,630.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

202-00023  
 

5.000

EACH

315.00000 0.000.000

0.00

0010 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

13.000

EACH

100.00000 0.000.000

0.00

0015 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

70.00000 0.000.000

0.00

0020 BLADING 0.000

0.000

203-01500  
 

100.000

HOUR

102.00000 0.000.000

0.00

0025 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

400.000

LF  

3.25000 0.000.000

0.00

0030 *GRAVEL BAG 0.000

0.000

208-00034  
 

100.000

LF  

7.00000 0.000.000

0.00

0035 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

700.00000 0.000.000

0.00

0040 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

1.000

EACH

750.00000 0.000.000

0.00

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

40.00000 0.000.000

0.00

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

55.00000 0.000.000

0.00

0055 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

130.000

HOUR

40.00000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

825.00000 0.000.000

0.00

0065 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

1,500.00000 0.000.000

0.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.300

ACRE

825.00000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

60.000

LB  

2.50000 0.000.000

0.00

0080 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

300.000

SY  

3.75000 0.000.000

0.00

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

0.000

14,468.000

310-00608  
 

165,019.000

SY  

1.59000 23,004.1214,468.000

23,004.12

0090 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

0.000

3,239.000

310-00610  
 

89,467.000

SY  

1.90000 6,154.103,239.000

6,154.10

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

225.000

TON 

100.00000 0.000.000

0.00

0100 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

24,848.000

TON 

62.75000 0.000.000

0.00

0105 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

23,814.000

TON 

73.00000 0.000.000

0.00

0110 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

40.000

CY  

132.00000 0.000.000

0.00



CONTID: C17216         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE CLASS R 0.000

0.000

601-05020  
 

10.000

CY  

224.00000 0.000.000

0.00

0120 *12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

800.000

LF  

25.00000 0.000.000

0.00

0125 *TENSIONED CABLE BARRIER (TL-3) 0.000

0.000

606-20013  
 

2,480.000

LF  

16.75000 0.000.000

0.00

0130 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

4.000

EACH

4,100.00000 0.000.000

0.00

0135 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

5,830.000

LF  

6.93000 0.000.000

0.00

0140 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

200.000

EACH

20.75000 0.000.000

0.00

0145 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

20.000

EACH

25.50000 0.000.000

0.00

0150 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

276.000

SF  

24.00000 0.000.000

0.00

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

192.000

LF  

36.50000 0.000.000

0.00

0160 *RUMBLE STRIP (GRINDING)(ASPHALT) 0.000

0.000

614-80391  
 

75,141.000

LF  

0.10000 0.000.000

0.00

0165 *EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

20.000

EACH

1,675.00000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING 0.000

0.400

625-00000  
 

1.000

L S 

8,000.00000 3,200.000.400

3,200.00

0175 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

115,000.00000 0.000.000

0.00

0180 *PAVEMENT MARKING PAINT 0.000

29.000

627-00001  
 

1,228.000

GAL 

25.00000 725.0029.000

725.00

0185 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

409.000

GAL 

67.00000 0.000.000

0.00

0190 *FLAGGING 0.000

75.000

630-00000  
 

3,500.000

HOUR

23.00000 1,725.0075.000

1,725.00

0195 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

300.000

HOUR

38.00000 0.000.000

0.00

0200 *TRAFFIC CONTROL INSPECTION 0.000

14.000

630-00007  
 

25.000

DAY 

105.00000 1,470.0014.000

1,470.00

0205 *TRAFFIC CONTROL MANAGEMENT 0.000

5.000

630-00012  
 

65.000

DAY 

675.00000 3,375.005.000

3,375.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

3.000

630-80341  
 

26.000

EACH

60.00000 180.003.000

180.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

28.500

630-80342  
 

135.000

EACH

85.00000 2,422.5028.500

2,422.50

0217 CONSTRUCTION TRAFFIC SIGN (SPECIAL) FASTER PROJECT 
SIGNS MCR

0.000

0.000

630-80344  
 

0.000

SF  

44.33000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

3,500.00000 3,500.001.000

3,500.00

0225 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

195.000

EACH

20.00000 0.000.000

0.00

0230 *TRAFFIC CONE 0.000

76.000

630-80380  
 

500.000

EACH

6.00000 456.0076.000

456.00

0235 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

600.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 10/19/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0280 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

500.000

F A 

1.00000 0.000.000

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 46,211.7246,211.724,839,717.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0295 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

10,500.00000 10,500.001.000

10,500.00

0300 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

3,010.00000 3,010.001.000

3,010.00

CAT 23,510.0023,510.0023,510.00CURRENT AMT0400 $ $ $

$ 69,721.7269,721.72$4,863,227.51$CURRENT AMTPROJECT TOTAL


